MEETING OF THE LIVINGSTON COUNTY JUDICIAL FACILITY BOARD
September 3, 2008 '

BOARD MEMBERS: Judge Chris Lasher - present
Attorney Raymond MoGee - present
Judge C.A. Woodall, T - present
Circuit Clerk Debbie Knoth - present
Terry Stringer - present
Ms. Phyllis Teeters - present

VISITORS: Colin Drake
" Brad Smith
. Dana Aguilar

The Judicial Facility Board Meeting began at approxima.tely 4:45 p.m.
The Board was given a copy of the July 2, 2008, and August 0, 20(_)8, minutes for review.
*Motion was made by Judge Woodall to accept the July 2, 2008, and August 6,
2008, minutes. Same was seconded by Phyllis Teeters. Said Motion carried unanimously.

Judge Lasher presented the following invoices that had been previously approved by the

ADC:
-GeoTech - July service $753.40
-Oirhin Grimes 07/30 - 08/006 : - $1,650.00
-JRA payment for phase D (60%) $11,029.23
-BH Green - direct-vender payments $95,147.74
-BH Green - payment #12 _ ' $3(,58,764.0]

*Motion was made by Judge Woodall to approve payment for the above-listed invoices.
Same was seconded by Phyllis Teeters. Said Motion carried unanimously.

Colin presented change order #11 which included change proposals #41, 42, 44, 45, 48,
*

50, and 57 totahing $36,641.00.

*Motion was made by Raymond McGee to approve change order #11. Same was



seconded by Terry Stringer. Said Motion carried una'n.imously.

Dana Aguilar presented her sketch of the mural. Everyone approves of same.

The Board discussed the possibility of moving the bell to the new center. Colin will also
check on some electronic chimes. |

The Board decided there should be about 6 ceiling tiles purchased for any replacements
needed in the future.

Colin informed to add back the chair-rail and impact resistant drywall would be:

Judges’ offices $2,973.04 and to the public corridors $7,509.00.

Change proposal #60 - lowering public area ceiling over the counter in the Clerk’s office
S84().00 and adding drawers at each work staiioﬁ $2,900.00.

The change order for the parking lot will be written after they have performed the work,

*Motion was made by Judge Woodall to pre-approve a contract change to modify the
deadline date to December 12, 2008, and giving Chris Lasher the authority to execute said
contract, Same was seconded by Phyllié; Tecters. Said Motion carried unau.imoﬁsly.

Colin presented some stain samples for the Board fo review.,

*Motion was made by fudge Woodall to adjourn. Same was seconded by Phyllis Teeters.
Said Motion carried unammously.

555 pm.
- CERTIFICATION

[ hereby certify that the foregning_Minutes are true and accurate to the best of my knowledge

and ability.

Have Seen and Approved:

JUDGE CHRIS LASHER



